
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:38 AM

Run date

Time

Reviewer: Soheilifard, Saman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 154 Date: 06-May-2013 Monday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 336

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

–clear, light wind , mild

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Paint Cable System

May 6, 2013
Weather –clear, light wind , mild

Painting Cable System – Suspender Bracket W-Line

1.I did not observe any activities on the cable system.

Status
PPCleaningZinc 1st coatZinc 2nd coatPegalinkBG NoxydeGG NoxydeDTM
104-29-13In progress5-1-135-2-135-3-13done
124-29-134-29-135-1-135-2-135-3-13done
144-29-134-29-135-1-135-2-135-3-13done
164-29-134-29-135-1-135-2-135-3-13done
184-29-134-29-135-1-135-2-135-3-13done
204-29-134-29-135-1-135-2-135-3-13done
22
24
26
28
30
32
34
36
38
40

Painting Structure Steel – Suspender Bracket W-Line

1.Painters continued painting interfine 979 on the SB top flange.
2.Painters cleaned the zinc repair areas on the SB.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 154 Date: 06-May-2013 Monday

Status
PPCleaningZinc 1st coatZinc 2nd coat200 HS 979 (split collar/top plate)979 (SB top flange)
104-26-134-30-13/5-1-135-1-135-3-13
124-22-134-22-134-27-134-30-13/5-1-135-1-135-3-13
144-22-134-23-134-27-134-30-13/5-1-135-1-135-3-13
164-22-134-23-134-27-134-30-13/5-1-135-1-135-3-13
184-22-134-23-134-27-134-30-13/5-1-135-1-135-3-13
204-23-134-23-134-27-134-30-13/5-1-135-1-135-3-13
224-23-134-23-135-2-135-3-135-3-13
244-23-134-23-135-2-135-3-135-3-13
264-23-134-23-135-2-135-3-135-3-13
284-23-134-23-135-2-135-3-135-3-13
304-23-134-24-135-2-135-3-135-3-13
324-23-134-24-135-2-135-3-135-6-13
344-24-134-24-135-3-135-3-135-6-13
364-25-135-3-13
384-25-135-3-13
404-25-135-3-13
444-25-13In progress
464-25-13In progress

Painters moved to the E-line to work on cleaning and painting the SB from pp10 to pp40. See Mahmoud
and Saman’s diary for potential CCO work.

Labor
(0700 to 1730 – 10 hours)
Billy Paderatz, Sage Ray, Dan Felix, Nick Reed, Billy Gatewood, Kenny Burman, Joel Costa

Laraine’s Hour – 2 hours OT - 0730 to 1800 (field 0900 to 1730)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

LUIS PANYAQUAPainter 0.00 0.00 0.00 0.00

ALBERT SERRANOPainter 0.00 0.00 0.00 0.00

GENIER VALDEZPainter 0.00 0.00 0.00 0.00

DAN FELIXPainter 8.00 2.00 0.00 10.00

BILL GATEWOODPainter 2.00 8.00 0.00 10.00

BILL PADERATZPainter 8.00 2.00 0.00 10.00

CARLOS ESPARZAPainter 0.00 0.00 0.00 0.00

RAFAEL SERRANOPainter 0.00 0.00 0.00 0.00

MANUEL BARRIOSPainter 0.00 0.00 0.00 0.00

RICARDO MALAGONPainter 0.00 0.00 0.00 0.00

EDILBERTO LEONPainter 0.00 0.00 0.00 0.00

LEON CIRNEYPainter 0.00 0.00 0.00 0.00

RON MORGANPainter 0.00 0.00

Page 2 of 3ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 154 Date: 06-May-2013 Monday

RICHARD SALCIDOPainter 0.00 0.00 0.00 0.00

BRANDON GAYAPainter 0.00 0.00 0.00 0.00

SAGE RAYPainter 8.00 2.00 0.00 10.00

JORGE DIEGAPainter 0.00 0.00 0.00 0.00

DANIEL DURANPainter 0.00 0.00 0.00 0.00

CHRIS MAZZAPainter 0.00 0.00 0.00 0.00

RON BUBBPainter 0.00 0.00 0.00 0.00

JOEL COSTAPainter 8.00 2.00 0.00 10.00

HERNANDEZ IGNACIOPainter 0.00 0.00 0.00 0.00

KENNY BURMANPainter 8.00 2.00 0.00 10.00

ISAAC GALICIAPainter 0.00 0.00 0.00 0.00

VICTOR RUIZPainter 0.00 0.00 0.00 0.00

HECTOR GUTIERREZPainter 0.00 0.00 0.00 0.00

JUAN CARLOS SALAZARPainter 0.00 0.00 0.00 0.00

JNM CASEY LUXIronworker 0.00 0.00 0.00 0.00

JUAN JIMENEZPainter 0.00 0.00 0.00 0.00

JNM RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

MARCO ODUNOPainter 0.00 0.00 0.00 0.00

RICARDO PERSILLAPainter 0.00 0.00 0.00 0.00

FERNANDEZ GONZALESPainter 0.00 0.00 0.00 0.00

GARY MARTINPainter 0.00 0.00 0.00 0.00

ARTURO VALENCIAPainter 0.00 0.00 0.00 0.00

NICK REEDPainter 0.00 0.00 0.00 0.00

FRANCISCO SERRANOPainter 0.00 0.00 0.00 0.00

THOMAS DOSSPainter 0.00 0.00 0.00 0.00

JUAN HERNANDEZPainter 0.00 0.00 0.00 0.00
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